Duration

%

2008

Activity Name Start Date Finish Date | Resources Assigned
(Work Days) Complete
Jun | Jul | Aug | Sept| Oct | Nov | Dec | Jan
1 |Connect to PO.DAAC 95.00 6/23/08 10/31/08 29% Y
) ECHO/PO.DAAC data model 20.00 6/23/08 7/18/08 | Chris Mattmann, Rob Raski 40%
integration
i i 20.00 7/7/08 8/1/08 Chris Mattmann 25%
Define Profile Server to
3 connect to Inventory
Subsystem
Define Product Server to 20.00 7/14/08 8/8/08 Sean McCleese 50%
4 connect to
Archive/Distribute
Subsystems
Define procedure to select 10.00 10/20/08 10/31/08 | Chris Mattmann 0% «
> | VODC datasets h
i 1.00 11/3/08 11/3/08 Chris Mattmann 0% v
Demonstration to
6
PO.DAAC |
Prototype Space/Time 20.00 11/4/08 12/1/08 0%
7
Query Web Interface
Link to Products available 20.00 11/4/08 12/1/08 | SeanMcCleese 0% v
8 via Product Server H
Demonstration to 1.00 12/2/08 12/2/08 | Chris Mattmann 0% v
® lPo.DAAC |
i i 20.00 12/3/08 12/30/08 0%
Define VODC higher level
10 .
services
Define a strategy for use of|  20.00 12/3/08 12/30/08 | Chris Mattmann, Rob Raski 0%
POET L
12 Deinfe a strategy for use of 20.00 12/3/08 12/30/08 | Chris Mattmann, Rob Raski 0%
OpenDAP
Demonstration to 1.00 12/31/08 12/31/08 Chris Mattmann 0%
13
PO.DAAC
Jun | Jul | Aug | Sept| Oct | Nov | Dec | Jan




